
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-FRE-5-7.9/65.7

06-FRE-5-22.8/26.8

06-FRE-5-44.9/0

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

Fed Aid

HM1

HB1

HA22

HM3

HB4N

Pgm Code

IN FRESNO, KINGS & TULARE COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM

1.8 MILES NORTH OF TUOLUMNE AVENUE

OVERCROSSING TO 3.1 MILES SOUTH OF

ROUTE 5/33 SEPARATION

IN FRESNO COUNTY NEAR MENDOTA AT

TUMEY GULCH BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO COUNTY FROM 0.3 MILE NORTH

OF HERNDON AVENUE  UNDERCROSSING TO

FRIANT ROAD  UNDERCROSSING

Description 

PLACE METHACRYLATE & REPLACE BRIDGE

INSTALL MEDIAN BARRIER

GRADE CORRECTION WITH HMA

REPAIR BRIDGE DECKS, JOINT SEALS

REPLACEMENT PLANTING

PLANTING AND IRRIGATION

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

J FLETCHER CREAMER & SON INC

GRANITE CONSTRUCTION COMPANY

O'DONNELL CONSTRUCTION

CLEAN CUT LANDSCAPE

ELITE LANDSCAPING

Contractor

TEMPE AZ 85282

SYLMAR CA 91342

WATSONVILLE CA 950765085

SAN DIMAS CA 91773

CLOVIS CA 93619

CLOVIS CA 93612

(602)437-1711

(818)367-9748

(831)724-1011

(909)394-4510

(559)322-2041

 

SHERRILL, OSCAR

MENGONI, MARK

MENGONI, MARK

VONG, ALAN

Resident
Engineer

(243)-38-12

(243)-35-43

 

 

(243)-35-43

(559)243-3856

 $728,688

 $2,128,017

 $647,243

 $570,998

 $595,713

 $632,638

Bid + CCOs

 $643,354

 $0

 $0

 $0

 $259,822

 $615,533

Comp To  date

 $555,724

 $0

 $0

 $0

 $44,543

 $1,330

This Month

05/14/12

07/12/12

06/06/12

05/18/12

03/19/12

05/24/10

Awarded

06/12/12

07/30/12

06/28/12

06/20/12

04/16/12

06/25/10

Approved

09/25/12

09/25/12

Est Comp

 60%

 0%

 0%

 0%

 75%

 61%

%Time

 93%

 0%

 0%

 0%

 53%

 94%

% Work 

 

 

 

 

 

 

Message

06-0M2104

06-0M7304

06-0N0104

06-0M2304

06-0E9714

06-0A4904

Contract 

  

ACHS-0555-(140)3

ACIM-0555-(139)3

  

  

SARR-P041-(115)E

  

IMG-0555-(140)3

ACIM-0555-(E  )

  

  

  P0-41 1-(5E)

  

--()

--()

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1310 W 23RD STREET

12874 SAN FERNANDO ROAD

P O BOX 50085

559 W COVINA BLVD

8406 N ARMSTRONG AVE

2972 LARKIN

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO CA 93726

Accepted

09/04/12

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-FRE-99-.4/30.9

06-FRE-99-1.0/7.4

06-FRE-99-10.5/16.5

06-FRE-99-20.7/28.1

06-FRE-168-14.4/15

06-FRE-168-40.4/46.6

Fed Aid

HM3

HE13

HB4N

HM1

HB1

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO CO IN AND NEAR KINGSBURG

AND SELMA FROM ROUTE 99/201

SEPARATION TO NORTH OF FLORAL AVENUE

UNDERCROSSING

ON ROUTE 99, IN FRESNO AND MADERA CO

FROM SOUTH OF THE MERCED STREET

UNDERCROSSING IN FOWLER TO ROAD 24 IN

MADERA CO (FRE-99-10.5/

IN FRESNO COUNTY IN FRESNO FROM

FRESNO STREET OVERCROSSING TO SHAW

AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR CLOVIS, FROM

0.4 MILE WEST OF SHEPHERD AVENUE TO

0.3 MILE EAST OF SHEPHERD AVENUE

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.6 MILE NORTH OF CRESSMAN

ROAD TO ROAD TO CAMP EDISON

Description 

REPAIR BRIDGE DECKS AND JOINT SEALS

PERFORM HIGHWAY PLANTING

INSTALL VEHICLE DETECTION SYSTEMS

COLD PLANE AND OVERLAY WITH HMA

REALIGN THE HORIZONTAL CURVE

COLD PLANE & OVERLAY WITH HMA

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

WABO LANDSCAPE & CONSTRUCTION

INC

LEE WILSON ELECTRIC COMPANY

INC

WINDSOR FUEL COMPANY

EMMETT'S EXCAVATION INC

AGEE CONSTRUCTION CORPORATION

Contractor

TEMPE AZ 85282

HERCULES, CA 94547

ARROYO GRANDE CA 93421

PITTSBURG CA 94565

CLOVIS CA 93611

CLOVIS CA 93613

(602)437-1711

(510)741-9226

(805)489-4216

(925)427-5266

(559)299-1256

(559)299-3290

MENGONI, MARK

VONG, ALAN

MENGONI, MARK

SHERRILL, OSCAR

Resident
Engineer

(243)-35-43

(559)243-3856

(243)-35-43

(243)-38-12

 

 

 $497,482

 $495,692

 $592,381

 $1,209,746

 $1,127,306

 $1,312,562

Bid + CCOs

 $482,521

 $403,415

 $85,448

 $1,012,977

 $0

 $0

Comp To  date

 $23,390

 $3,815

 $85,448

 $734,933

 $0

 $0

This Month

05/17/12

12/23/09

03/27/12

05/30/12

08/14/12

06/06/12

Awarded

06/21/12

01/19/10

04/13/12

06/19/12

08/31/12

07/16/12

Approved

08/20/12

08/09/13

10/23/12

09/06/12

Est Comp

 100%

 66%

 14%

 57%

 0%

 0%

%Time

 100%

 81%

 14%

 82%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0K4204

06-350714

06-0M7604

06-0P5404

06-0H9404

06-0P7904

Contract 

  

  

ACHN-P099-(554)E

  

ACST-P168-(056)E

  

  

  

--()

  

-    -( )

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1310 W 23RD STREET

726 ALFRED NOBEL DRIVE

P O BOX 250

P O BOX 1029

1477 MENLO AVE

P O BOX 629

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

Accepted

08/22/12

09/04/12

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-FRE-168-52.0/60

06-FRE-168-/10.5

06-FRE-180-24.5/53.6

06-FRE-180-58.4/60.4

06-KER-0-/0

06-KER-5-.5/62.6

Fed Aid

HB4N

HM1

HE14

HA26

HM1

Pgm Code

IN FRESNO COUNTY NEAR SHAVER LAKE

FROM 2.3 MILES EAST OF HUNTINGTON

LAKE ROAD TO 1.0 MILE EAST OF

FLINTRIDGE ROAD

IN FRESNO COUNTY ON ROUTE 168 FROM

ROUTE 180 TO DEWOLF AVENUE AND ON

ROUTE 180 FROM MARKS AVENUE TO CLOVIS

AVENUE

IN FRESNO COUNTY IN AND NEAR KERMAN

FROM BELMONT AVENUE TO BRAWLEY AVENUE

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN VARIOUS COUNTIES

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

Description 

COLD PLANE AND OVERLAY WITH HMA

INSTALL VEHICLE DETECTION SYSTEMS

RHMA TYPE "G" OVERLAY

BRAIDED RAMPS

PLACE HMA ON PAVEMENT

REPLACE JOINT SEALS AND SEAL BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

MADCO ELECTRIC INC

GRANITE CONSTRUCTION COMPANY

R AND L BROSAMER INC

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION

Contractor

WATSONVILLE CA 950775085

SELMA CA 93662

WATSONVILLE CA 95077

WALNUT CREEK CA 94596

WATSONVILLE CA 950775085

STOCKTON, CA  95206

(831)724-1011

(559)896-5637

(831)724-1011

(925)627-1700

(831)724-1011

(209)462-5100

3240 N. MILLBROOK

AVENUE

ABOUZEDAN, RAAID

MENGONI, MARK

VONG, ALAN

MICHAEL ROBBINS

MICHAEL ROBBINS

Resident
Engineer

(243)-35-43

(559)243-3598

(559)243-3543

(559)243-3856

(559)259-4817

(559)246-9429

 $1,349,942

 $588,297

 $4,088,160

 $40,740,824

 $3,542,969

 $664,416

Bid + CCOs

 $0

 $571,218

 $1,084,882

 $7,834,512

 $3,474,648

 $384,569

Comp To  date

 $0

 $0

 $1,084,882

 $1,605,716

 $0

 $0

This Month

04/30/12

06/15/11

06/06/12

01/12/12

03/29/11

06/14/11

Awarded

05/16/12

07/14/11

06/28/12

01/20/12

04/19/11

07/13/11

Approved

08/17/12

09/25/12

12/20/13

07/20/12

04/30/13

Est Comp

 0%

 100%

 27%

 30%

 100%

 77%

%Time

 0%

 100%

 27%

 19%

 100%

 57%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

06-0N2104

06-0L8404

06-0M7204

06-0C1104

06-0M5104

06-0G6804

Contract 

  

ACST-X019-(023)E

  

ACNH-P180-(056)N

ACNH-000C-(332)E

  

  

  X0-19 0-(3E)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 50085

2135 E FRONT STREET

P O BOX 50085

1777 OAKLAND BLVD SUITE 300

P O BOX 50085

939 W. CHARTER

FRESNO, CA 93726-5866

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

183 W. VENTURA

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO, CA 93726

KINGSBURG, CA 93631

Accepted

08/20/12

07/24/12

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-15.9/42.8

06-KER-5-30.0/L36.4

Fed Aid

HA26

HM3

HM1

HB1

HM1

Pgm Code

IN KERN COUNTY NEAR LEBEC AT THE

TEJON SAFETY ROADSIDE REST AREA

NEAR WHEELER RIDGE, AT BRIDGE NO. 50-

0271 AND NO. 50-0240R; ALSO IN FRESNO

COUNTY NEAR MENDOTA AT BRIDGE NO. 42-

0253

IN KERN COUNTY NEAR GRAPEVINE FROM

GRAPEVINE CREEK BRIDGE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR FORT TEJON FROM

0.2 MIL NORTH TO 0.9 MILE NORTH TO

0.9 MILE NORTH OF FORT  TEJON

OVERCROSSING

IN KERN CO IN AND NEAR BUTTONWILLOW

FM RTE 5/99 SEP TO 0.1 MI S OF KERN

RIVER UTILITY RD OC AND FM 0.6 MI N

OF RTE 5/58 SEP TO LER

IN KER CO ON RTE 5 FROM 0.7 MI S/OF

MILLUX RD TO 0.4 MI N/OF BUENA VISTA

CANAL RD & FROM STAION RD OC TO THE

5/58 SEP & ON RTE 33 

Description 

RESTORE SAFETY ROADSIDE REST AREA

MAINTENANCE

BWC HMA OVERLAY TYPE GAP GRADED

INSTALL MEDIAN BARRIER

PLACE HMA ON EXISTING PAVEMENT

PLACE RUBBERIZED HMA OVERLAY

Type Of Work

J T S CONSTRUCTION

ABHE & SVOBODA INC

GRANITE CONSTRUCTION COMPANY

ARTHURS CONTRACTING, INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93384

PRIOR LAKE MINNESOTA 55372

WATSONVILLE, CA 95077

ATASCADERO CA 93423

BAKERSFIELD CA 93308

WATSONVILLE CA 95077

(661)835-9270

(952)447-6025

(831)724-1011

(805)461-0104

(661)392-6640

(831)724-1011

HISHAM ALNATOUR

HISHAM ALNATOUR

ALNATOUR, HISHAM

SAM DHALIWAL

PETER MULLALY

Resident
Engineer

(661)391-4747

 

(661)391-4747

(661)391-4747

(661)391-4742

(661)720-0970

 $4,689,549

 $2,032,515

 $3,879,915

 $1,292,999

 $5,852,725

 $3,809,651

Bid + CCOs

 $4,564,827

 $0

 $922,180

 $1,301,804

 $5,515,959

 $0

Comp To  date

 $128,979

 $0

 $922,180

 $1,440

 $0

 $0

This Month

10/11/10

04/23/12

06/06/12

10/26/11

06/07/11

06/05/12

Awarded

10/27/10

05/14/12

06/21/12

11/17/11

06/24/11

06/21/12

Approved

12/17/12

10/03/12

05/14/13

07/19/12

10/30/12

Est Comp

 82%

 0%

 38%

 48%

 100%

 0%

%Time

 97%

 0%

 24%

 98%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0M6804

06-0N8104

Contract 

ACHS-005 -(183)2

ACST-P005-(419)1

  

HSIM-GOO5-(189)E

ACIM-0054-(187)2

  

IMG-005 -(183)2

9E-    -(   )

  

10-   1-(9E)

E-    -()

  

--()

--()

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 41765

P O BOX 251

PO BOX 50085

P O BOX 2650

1128 CARRIER PARKWAY AVE

P O BOX 50085

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

07/23/12

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-5-36.1/54.2

06-KER-5-/4.6

06-KER-14-15.3/0

06-KER-33-34.3/40.3

06-KER-33-60.7/64

06-KER-46-6.8/19.8

Fed Aid

HA22

HM1

HM1

HM1

HE13

HE13

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.1 MILE SOUTH OF BUENA VISTA CANAL

ROAD OVERCROSSING TO 2.4 MILES SOUTH

OF 7TH STANDARD ROA

IN KERN COUNTY AT FORT TEJON FROM LOS

ANGELES COUNTY LINE TO 0.1 MILE NORTH

OF GRAPEVINE CREEK BRIDGE

IN KERN CO IN MOJAVE AT SOUTH MOJAVE

OVERHEAD

IN KERN COUNTY NEAR MCKITTRICK FROM

ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC

ROAD NORTH

IN KERN COUNTY ABOUT 28 MILES SOUTH

OF AVENAL FROM 0.6 MILE NORTH OF

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE

46

IN KERN COUNTY NEAR THE COMMUNITY OF

LOST HILLS FROM 0.5 MILE WEST OF

KECKS ROAD TO 0.7 MILE WEST OF ROUTE

46/33 INTERSECTION

Description 

REPLACE CONCRETE PANEL

REHABILITATE PAVEMENT

PLACE CONCRETE OVERLAY

COLD IN-PLACE RECYCLING AND HMA

COLD IN PLACE RECYCLE & HMA OVERLAY

WIDEN TO FOUR LANES

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BOWMAN ASPHALT INC

SECURITY PAVING COMPANY INC

Contractor

BAKERSFIELD CA, 93308

WATSONVILLE CA 950775085

SANTA ANA CA 927111238

WATSONVILLE CA 95077

BAKERSFIELD CA 93308

SUN VALLEY CA 913522617

 

(831)724-1011

(714)769-7025

(831)724-1011

(661)334-1356

(818)767-8418

SHELLEY MAGGARD

HISHAM ALNATOUR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)651-8319

(661)391-4747

 

(661)797-1480

(661)797-1480

(661)797-1480

 $32,338,997

 $11,762,787

 $522,412

 $1,600,305

 $977,354

 $46,434,602

Bid + CCOs

 $30,622,451

 $8,987,492

 $0

 $1,407,210

 $777,225

 $35,752,315

Comp To  date

 $4,101,848

 $522,139

 $0

 $0

 $0

 $1,554,960

This Month

12/13/10

02/03/11

04/05/12

05/04/12

03/06/12

01/26/11

Awarded

12/30/10

02/16/11

05/01/12

05/22/12

04/19/12

02/10/11

Approved

08/29/12

10/18/12

09/28/12

07/27/12

12/02/12

Est Comp

 95%

 85%

 0%

 100%

 100%

 79%

%Time

 95%

 76%

 0%

 100%

 100%

 77%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0K8904

06-460604

06-0K4504

06-0M4404

06-0N2304

06-442524

Contract 

IM-SARR-(A00) 

IM-0005-(186)2

  

  

  

HPLU-6206-(018)E

--()

--()

  

  

  

  62-06 0-(8E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1128 CARRIER PARKWAY AVE.

P O BOX 50085

P O BOX 11238

P O BOX 50085

3527 BRIAN WAY

P O BOX 1489

8530 W. ROOSEVELT

AVE.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

VISALIA CA, 93291

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

Accepted

08/30/12

07/31/12

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-58-26.3/53.5

06-KER-58-52.3/64.6

06-KER-58-106.7/107.6

06-KER-58-108.4/0

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

Fed Aid

HM1

HB1

HM1

HA22

HM

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS BRIDGES ON

ROUTES 58,99 & 202

IN KERN COUNTY NEAR MOJAVE FROM .08

MILE WEST OF RANDSBURG CUTOFF ROAD TO

CACHE CREEK BRIDGE

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

IN KERN COUNTY NEAR AND AT MCFARLAND

FROM 99/46 SEP TO SHERWOOD AVE OC

Description 

PLACE BRIDGE DECK AND SEALS

REPLACE JOINT SEALS AND SEAL BRIDGE

CONSTRUCT CONCRETE MEDIAN BARRIER

PLACE METHACRYLATE DECK SEAL

REPLACE EXISTING PAVEMENT

REPLACE SLABS AND GRING CONCRETE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CAROLINO CONSTRUCTION CORP

MODERN ALLOYS, INC.

J MCLOUGHLIN ENGINEERING CO

INC

SECURITY PAVING COMPANY INC

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

IRVINE CA 92614

NATIONAL CITY, CA 91950

STANTON CA 90680

RANCHO CUCAMONGA CA 91730

SUN VALLEY CA 913531489

CONCORD CA 94520

(949)252-0441

(619)434-9200

(714)893-0551

(909)944-1037

(818)767-8418

(925)288-1566

MICHAEL ROBBINS

CARY J. CRUZ

CARY J. CRUZ

SAM DHALIWAL

PETER MULLALY

Resident
Engineer

(559)259-4817

(559)246-9429

(559)341-3377

 

(661)391-4742

(661)333-9357

 $1,303,912

 $496,490

 $1,055,044

 $276,700

 $85,971,852

 $944,141

Bid + CCOs

 $275,177

 $492,194

 $974,263

 $0

 $28,298,250

 $0

Comp To  date

 $275,177

 $0

 $586,120

 $0

 $6,766,925

 $0

This Month

05/02/12

05/04/11

04/10/12

05/30/12

01/18/12

01/26/12

Awarded

05/24/12

05/27/11

05/09/12

06/21/12

02/14/12

03/09/12

Approved

09/21/12

07/30/12

08/30/12

05/02/13

12/31/12

Est Comp

 52%

 100%

 84%

 0%

 31%

 0%

%Time

 21%

 100%

 92%

 0%

 33%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

06-0M2704

06-0G4904

06-0L7204

06-0M2904

06-0L6404

06-0N1704

Contract 

  

  

ACHS-P058-(111)E

  

ACNH-P099-(551)E

  

  

  

G P0-58 1-(1E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1792 KAISER AVE

3035 EAST 8TH STREET

11172 WESTERN AVENUE

10641 FULTON CT

P O BOX 1489

4070 NELSON AVE, SUITE A

183 W. VENTURA COURT

183 W. VENTURA

183 W. VENTURA COURT

1824 NORRIS ROAD

805 S. LEXINGTON ST.

KINGSBURG, CA 93631

KINGSBURG, CA 93631

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

07/31/12

09/05/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-119-4.7/8.5

06-KER-178-41.6/0

06-KER-202-1.4/11.9

06-KER-223-1.8/4

06-KIN-5-19.1/0

06-KIN-41-42.1/44.9

Fed Aid

HB1

HA12

HM1

HM1

HA22

Pgm Code

ON ROUTE 119 BETWEEN 0.2 MILES EAST

OF WEED CREEK (PM 4.7) AND 0.3 MILES

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5)

IN KERN COUNTY AT BODFISH AT THE

BODFISH MAINTAINCE STATION AT 3115

KERN RIVER ROAD

IN KERN COUNTY IN AND NEAR TEHACHAPI

FROM 0.2 MILE WEST OF  BEAR VALLEY

ROAD TO JUNCTION STATE ROUTE 202/58

IN KERN COUNTY NEAR ARVIN FROM

JUNCTION STATE ROUTE 223/5 TO 0.9

MILE WEST OF OLD RIVER ROAD AND AT

0.1 MILE WEST OF SOUTH H STREE

IN FRESNO AND KINGS COUNTIES NEAR

COALINGA 1.4 MILES NORTH OF ROUTE5

5/33/145 SEPARATION AND NEAR

KETTLEMAN CITY AT MILHAM AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.1

MILE SOUTH OF HANDFORD-ARMONA ROAD TO

0.7 MILE NORTH OF  GRANGEVILLE

BOULEVARD

Description 

WIDEN SHOULDERS AND HMA OVERLAY

CONSTRUCT NEW OFFICE BUILDING

PLACE HMA ON PAVEMENT

COLD IN PLACE RECYCLE, HMA OVERLAY

CHANGEABLE MESSAGE SIGN MAINTENANCE

REHAB ROADWAY AND WIDEN SHOULDERS

Type Of Work

GRIFFITH COMPANY

AMD CONSTRUCTION GROUP INC

GRIFFITH COMPANY

LEGG INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TEICHERT CONSTRUCTION

Contractor

BAKERSFIELD CA 93308

MISSION VIEJO CA 92691

BAKERSFIELD CA 93308

LIVERMORE CA 94550

IRVINE CA 92614

ROSEVILLE CA 95678

(661)392-6640

(949)273-6211

(661)392-6640

(925)605-4500

(949)252-0441

(916)645-4800

PETER MULLALY

ISAAC KAING

PETER MULLALY

DALLIA FOSTER

HAIDAR HADDADIN

Resident
Engineer

(661)720-0970

(661)391-4764

(661)720-0970

 

(559)651-8333

(559)917-2487

 $3,099,558

 $703,782

 $1,893,988

 $816,819

 $323,684

 $6,571,442

Bid + CCOs

 $0

 $693,708

 $0

 $0

 $355,387

 $556,633

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $519,046

This Month

01/26/12

10/26/11

04/24/12

03/01/12

01/30/12

04/06/12

Awarded

02/14/12

11/29/11

05/14/12

03/22/12

02/13/12

04/27/12

Approved

10/15/12

08/24/12

10/12/12

08/03/12

05/28/13

Est Comp

 0%

 100%

 0%

 0%

 100%

 14%

%Time

 0%

 100%

 0%

 0%

 100%

 8%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0J5204

06-0M4004

06-0N2904

06-0N2204

06-0L8004

06-416004

Contract 

ACHS-STP -(015)E

  

  

  

  

NH-P041-(122)E

19-   0-(5E)

  

  

  

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

1128 CARRIER PARKWAY AVE

27285 LAS RAMBLAS SUITE 110

1128 CARRIER PARKWAY AVE

2551 2ND STREET

1792 KAISER AVENUE

4401 DULUTH AVE

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST

8530 W. ROOSEVELT

AVE.

183 W. VENTURA

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

VISALIA, CA 93291

KINGSBURG, CA 93631

Accepted

08/28/12

08/13/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KIN-43-17.9/18.6

06-KIN-43-24.2/24.7

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-41-2.4/6.9

06-MAD-41-40.8/45.7

Fed Aid

HB4N

HB1

HE14

HE14

HE14

HM1

HM

Pgm Code

IN KINGS COUNTY IN AND NEAR HANFORD

FROM 0.5 MILE NO OF HANDFOR-ARMONA

ROAD TO 0.2 MILE NO OF LACEY BLVD

IN KINGS COUNTY ON ROUTE 43 NEAR

HANFORD BETWEEN 0.78 MILE NORTH OF

ELDER AVE AND 0.77 MILE SOUTH OF

DOVER AVE

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

NEAR HANFORD  FROM 0.8 KM E OF RTE 43

TO 0.6 KM W OF RTE 99 NEAR VISALIA

IN MADERA COUNTY NEAR FRESNO FROM 0.8

MILE SOUTH OF AVE 12 TO FRIANT-

MADERA CANAL BRIDGE AND FROM 0.1 MILE

SOUTH OF ROAD 406 TO 0

IN MADERA & MARIPOSA COUNTIES NEAR

OAKHURST FROM 0.1 MILE SOUTH OF

CEDAR VALLEY DRIVE TO YOSEMITE PARK

BOUNDARY LINE

Description 

INSTALL TRAFFIC SIGNALS

CHANNELIZE WITH SIGNALS

HIGHWAY PLANTING

CONVERT A 2 LANE TO A 4 LANE HWY

RHMA TYPE "O" OVERLAY

OVERLAY WITH HMA

Type Of Work

AMERICAN PAVING CO

GRIFFITH COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

FLATIRON WEST INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

FRESNO CA 93744

BAKERSFIELD, CA 93308

HERCULES CA 94547-1805

BENICIA CA  94510

STOCKTON CA 95206

STOCKTON CA 95201

(559)268-9886

(661)392-6640

(510)741-9226

 

(209)983-2300

(209)983-2300

JUSTIN KIMURA

MICHAEL WEBER

VONG, ALAN

Resident
Engineer

 

 

(559)651-8315

(559)651-8314

(559)243-3856

 

 $811,797

 $924,950

 $1,395,447

 $49,605,196

 $2,202,238

 $1,467,340

Bid + CCOs

 $0

 $0

 $0

 $42,990,063

 $2,161,219

 $0

Comp To  date

 $0

 $0

 $0

 $1,899,286

 $966,483

 $0

This Month

06/11/12

05/17/12

05/22/12

09/01/09

03/27/12

06/21/12

Awarded

07/16/12

06/12/12

06/20/12

09/22/09

04/13/12

07/20/12

Approved

02/03/14

01/03/13

08/30/12

Est Comp

 0%

 0%

 0%

 83%

 72%

 0%

%Time

 0%

 0%

 0%

 91%

 91%

 0%

% Work 

 

 

 

 

 

 

Message

06-0M9004

06-0J0504

06-0L0504

06-3568U4

06-0M7004

06-0N1404

Contract 

ACST-P043-(041)E

ACHS-P043-(040)E

ACNH-P198-(059)E

HPLU-6206-(015)E

  

  

-    -( )

P-    -( )

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 4348

1128 CARRIER PARKWAY AVENUE

726 ALFRED NOBEL DRIVE

2100 GOODYEAR ROAD

P O BOX 1118

P O BOX 1118

8530 W. ROOSEVELT

AVE.

8530 W. ROOSEVELT

AVENUE

3240 N MILLBROOK

VISALIA, CA. 93291

VISALIA CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-MAD-99-9.5/13.1

06-MAD-99-23.8/28.2

06-TUL-99-3.1/0

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-41.3/53.9

Fed Aid

HA22

HB1

HA21

HA22

HA26

HE13

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

IN MADERA COUNTY IN AND NEAR

CHOWCHILLA FROM AVENUE 24

OVERCROSSING TO LE GRANDE AVENUE

OVERCROSSING

IN TULARE COUNTY NEAR EARLIMART  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

AVENUE 24 UNDERCROSSING

IN TULARE COUNTY FROM 0.3 MILE NORTH

OF AVENUE 152 OVERCROSSING TO ELK

BAYOU BRIDGE.

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

Description 

PAVEMENT REHABILITATION

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION

PAVEMENT REHABILITATION

CONSTRUCT NEW FACILITES REST AREA

WIDEN ROAD WITH HOT MIX ASPHALT

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

MIDSTATE BARRIER INC

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

Contractor

WATSONVILLE CA 95077

STOCKTON CA 952130550

BREA CA  92821

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SAN RAMON CA 94583

(559)441-5715

(209)944-9565

 

(831)724-1011

(831)724-1011

(925)552-8250

OSCAR SHERRILL

ABOUZEDA, RAAID

SHELLEY MAGGARD

HAIDAR HADDADIN

DANIEL CHAPA

DEALBA, FERNANDO

Resident
Engineer

(559)243-3812

(559)243-3598

(559)651-8319

(559)917-2487

(559)651-8312

(559)243-3881

 $23,553,087

 $1,433,393

 $4,841,948

 $8,406,539

 $8,717,611

 $68,975,528

Bid + CCOs

 $10,124,468

 $1,482,640

 $4,715,333

 $5,113,840

 $7,067,436

 $19,075,064

Comp To  date

 $1,603,278

 $0

 $0

 $2,010,706

 $788,977

 $3,321,888

This Month

06/28/11

04/12/12

06/24/10

12/21/11

04/06/11

01/04/11

Awarded

08/22/11

05/01/12

07/13/10

01/18/12

04/25/11

01/19/11

Approved

10/01/12

07/24/12

08/17/12

12/21/12

09/10/12

01/03/14

Est Comp

 47%

 100%

 100%

 48%

 75%

 41%

%Time

 43%

 100%

 100%

 60%

 79%

 28%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

06-0E0404

06-0L2004

06-471904

06-0E0704

06-0A9704

06-324504

Contract 

NH-P099-(538)N

ACHS-P099-(558)E

ACNH-P099-(533)E

ACNH-P099-(553)E

NH-SARR-(STP)E

HPLU-6206-(010)E

--()

G P0-99 5-(8E)

BRP0-99 5-(3EN)H

--()

TPES-AR R-(E)

  62-06 0-(0E)

  

--()

P099- 533-()

  

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 30550

3050 E. BIRCH STREET

P O BOX 50085

P O BOX 50085

7 CROW CANYON COURT SUITE 100

3240 N MILLBROOK

3240 N MILLBROOK ST

8530 W. ROOSEVELT AVE

183 W. VENTURA

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO CA 93726

VISALIA CA 93291

KINGSBURG, CA 93631

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

07/25/12

08/20/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

 $30,289,663 $233,074,122 $460,453,126

06-TUL-190-21.2/26.4

06-TUL-198-9.5/9.7

06-TUL-198-23.5/43

06-TUL-201-/14

Fed Aid

HA22

HB1

HM2

HM1

Pgm Code

IN TULARE COUNTY NEAR PORTERVILLE

FROM 0.1 MILE EAST OF ROAD 284 TO

PLEASANT OAK DRIVE

IN TULARE COUNTY IN VISALIA FROM

CONYER STREET OVERCROSSING TO TO

WATSON STREET

IN TULARE COUNTY IN AND NEAR LEMON

COVE AT VARIOUS LOCATIONS FROM 0.3

MILE WEST OF MEHRTEN AVENUE TO 0.5

MILE EAST OF MINERAL KING

IN TULARE COUNTY NEAR KINGSBURG  FROM

TULARE/FRESNO COUNTY LINE TO ROAD 128

Description 

PAVEMENT REHABILITATION

WIDEN OFF RAMP AND CONSTRUCT

CULVERTS, LINER, PAVE INVERTS

SLURRY SEAL ON EXISTING PAVEMENT

Type Of Work

GRIFFITH COMPANY

TEICHERT CONSTRUCTION

CONDOR INC

INTERMOUNTAIN SLURRY SEAL INC

Contractor

BAKERSFIELD CA 93308

FOWLER CA 93625

EL MONTE CA 91732

WATSONVILLE CA 950775085

(661)392-6640

(559)813-3100

(626)455-0050

(831)724-1011

MARTINEZ, BLAS

BLAS MARTINEZ

CARY J. CRUZ

Resident
Engineer

 

(559)651-8321

(559)651-8321

(559)341-3377

 $5,583,528

 $1,246,462

 $467,120

 $656,646

Bid + CCOs

 $0

 $1,246,364

 $212,396

 $535,322

Comp To  date

 $0

 $1,680

 $178,771

 $0

This Month

06/20/12

05/25/11

05/02/12

03/08/12

Awarded

07/16/12

06/14/11

06/12/12

03/28/12

Approved

01/14/13

09/10/12

07/24/12

Est Comp

 0%

 72%

 67%

 100%

%Time

 0%

 98%

 45%

 100%

% Work 

 

 

 

OVER RUN

Message

06-337414

06-0F0004

06-0N6604

06-0N3004

Contract 

ACST-P190-(016)E

ACHS-NHGP-(057)E

  

  

  P1-90 0-(6E)

8-   0-(7E)

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

1128 CARRIER PARKWAY AVENUE

P O BOX 620

3000 DURFEE AVENUE

P O BOX 50085

8530 WEST ROOSEVELT

8530 WEST ROOSEVELT

AVENUE

183 W. VENTURA CRT.

VISALIA CA, 93291

VISALIA CA 93291

KINGSBURG, CA 93631

Accepted

07/26/12

Location
Storm Water
Plan



06-0M2104

06-0M7304

06-0N0104

06-0M2304

06-0E9714

06-0A4904

06-0K4204

06-0M7604

06-0P5404

06-350714

06-0P7904

06-0N2104

06-0H9404

06-0L8404

06-0M7204

06-0C1104

06-0M5104

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0K8904

Contract

06-FRE-5-7.9/65.7

06-FRE-5-22.8/26.8

06-FRE-5-44.9/0

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

06-FRE-99-.4/30.9

06-FRE-99-10.5/16.5

06-FRE-99-20.7/28.1

06-FRE-99-1.0/7.4

06-FRE-168-40.4/46.6

06-FRE-168-52.0/60

06-FRE-168-14.4/15

06-FRE-168-/10.5

06-FRE-180-24.5/53.6

06-FRE-180-58.4/60.4

06-KER-0-/0

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-36.1/54.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0N8104

06-0G6804

06-0M6804

06-460604

06-0K4504

06-0M4404

06-0N2304

06-442524

06-0M2704

06-0M2904

06-0G4904

06-0L7204

06-0L6404

06-0N1704

06-0J5204

06-0M4004

06-0N2904

06-0N2204

06-0L8004

06-416004

06-0M9004

06-0J0504

Contract

06-KER-5-30.0/L36.4

06-KER-5-.5/62.6

06-KER-5-15.9/42.8

06-KER-5-/4.6

06-KER-14-15.3/0

06-KER-33-34.3/40.3

06-KER-33-60.7/64

06-KER-46-6.8/19.8

06-KER-58-26.3/53.5

06-KER-58-108.4/0

06-KER-58-52.3/64.6

06-KER-58-106.7/107.6

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

06-KER-119-4.7/8.5

06-KER-178-41.6/0

06-KER-202-1.4/11.9

06-KER-223-1.8/4

06-KIN-5-19.1/0

06-KIN-41-42.1/44.9

06-KIN-43-17.9/18.6

06-KIN-43-24.2/24.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0L0504

06-3568U4

06-0M7004

06-0N1404

06-0E0404

06-0L2004

06-471904

06-0E0704

06-0A9704

06-324504

06-337414

06-0N6604

06-0F0004

06-0N3004

Contract

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-41-2.4/6.9

06-MAD-41-40.8/45.7

06-MAD-99-9.5/13.1

06-MAD-99-23.8/28.2

06-TUL-99-3.1/0

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-41.3/53.9

06-TUL-190-21.2/26.4

06-TUL-198-23.5/43

06-TUL-198-9.5/9.7

06-TUL-201-/14

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $50,601,752

 $183,741,719

 Bid + CCO

 $45,125,903

 $67,185,121

 Work Comp

-I-

-F-



06

District

 $18,713,506

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $460,453,126  $233,074,122

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $10,143,442

 $33,855,896

 $182,110,317

 Bid + CCO

 $571,218

 $12,103,560

 $108,088,321

 Work Comp

District Total:

Work completed this Period:  $18,713,506

-S-

-SH-


	06

